COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 23/ 2003

ESTI MATE SUMVARY 08:11: 00
CONTI D: C14216 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 14216-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 22.0 DAYS TIVE ALLOW 53 WORK DAYS
MEEKER AND RANGELY PERCENT TIME:  41.51 ORI G TI ME ALLOW 45 WORK DAYS
PROJIECT NO. STA R300- 108
MEEKER AND RANGELY
NAVE OF ROAD: 013A
PROQJIECT COUNTI ES: RI O BLANCO
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNI TED COVPANI ES OF MESA COU pAY PERI OD ENDI NG 05/ 23/ 2003 DATE TI ME STARTED 04/21/2003
2273 RIVER ROAD DATE LET 03/ 27/ 2003 DATE WORK BEGAN  04/21/2003
DATE AWARDED 03/ 31/ 2003 DATE TI ME SToPPED 07/01/2003
DATE CONTRACT EXECUTED  04/15/2003 DATE ACCEPTED 07/ 01/ 2003
GRAND JUNCTI ON CO 81505 970/ 243- 4900 DATE NOTI CE TO PROCEED 04/ 21/2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 996, 814. 72 PARTI Cl PATI NG $ 792, 952. 60 $ 792, 952. 60
AWARD PRQJECT AMT: $ 1,641, 848.97 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COMPLETE: 39.71% TOTAL EARNI NGS 792, 952. 60 792, 952. 60
FUNDS AVAI LABLE: $ 1,203,862.12 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 792, 952. 60 792, 952. 60
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,514.56 -3,514.56
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 789, 438. 04 789, 438. 04
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 789, 438. 04 789, 438. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 789, 438. 04

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D:

CAT NO0200

0005 202-00240

0010

202- 00425

0015

202-01130

0020

202- 01300

0025

203- 01500

0030

210- 04010

0035

210- 04050

0040

304- 09014

0045

403- 00720

0050

403- 34701

0055 411-03342

Cl4216
14216- Bl D
STA R300-108
| TEM
DESCRI PTI ON

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF BRI DGE RAI LI NG

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

BLADI NG

*ADJUST MANHOLE

*ADJUST VALVE BOX

AGGREGATE BASE COURSE ( SPECI AL)

HOT Bl TUM NOUS PAVEMENT (PATCHI NG ( ASPHALT)

*HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75)

ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/

QUANTI TY/ QY TH'S PERI OD

UNI TS QrY TO DATE

UNIT PRI CE

86, 930. 000 0. 000
5% 86, 930. 000
0. 75000 86, 930. 000
372. 000 0. 000
LF 30. 000
14. 40000 30. 000
3, 287. 500 0. 000
LF 2, 037. 500
3. 25000 2, 037. 500
19. 000 0. 000
EACH 8. 000
160. 00000 8. 000
32.000 0. 000
HOUR 0. 000
75. 00000 0. 000
27.000 0. 000
EACH 9. 000
900. 00000 9. 000
63. 000 0. 000
EACH 29. 000
300. 00000 29. 000
1, 799. 500 0. 000
TON 0. 000
14. 50000 0. 000
122. 320 0. 000
TON 107. 700
85. 00000 107. 700
28, 149. 960 0. 000
TON 13, 715. 710
25. 35000 13, 715. 710
1, 338. 900 0. 000
TON 554. 770
245. 00000 554. 770
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ESTI MATE RUN 05/ 23/ 2003
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CONTI D: C14216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14216-BI D ESTI MATE RUN 05/ 23/ 2003
PRQJECT: STA R300- 108 ESTI MATE NO 0001 08: 11: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 808. 630 0. 000
TON 300. 520 60, 104. 00
200. 00000 300. 520 60, 104. 00
0065 411-10255 EMULSI FI ED ASPHALT (SLOW SETTING CMO 2 9, 010. 000 0. 000
GAL 3, 972. 000 9, 930. 00
2.50000 3,972. 000 9, 930. 00
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2,525. 000 0. 000
LF 1, 587. 500 18, 256. 25
11. 50000 1, 587. 500 18, 256. 25
0075 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0080 606-02003 *END ANCHORAGE ( NONFLARED) 19. 000 0. 000
EACH 8. 000 13, 600. 00
1, 700. 00000 8. 000 13, 600. 00
0085 606-11030 *BRIDGE RAIL TYPE 10M 372.000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00
0090 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 600 44, 400. 00
74, 000. 00000 0. 600 44, 400. 00
0095 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 400 900. 00
2, 250. 00000 0. 400 900. 00
0100 627-00005  *EPOXY PAVEMENT MARKI NG CMO 2 494. 000 0. 000
GAL 0. 000 0.00
58. 00000 0. 000 0. 00
0105 627-30405 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG 31.000 0. 000
( WORD- SYMBQL)
SF 0. 000 0. 00
9. 75000 0. 000 0. 00
0110 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 912. 000 0. 000
LI NE
) SF 432. 000 4,212.00
9. 75000 432. 000 4,212.00



CONTI D C14216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 14216- Bl D ESTI MATE RUN 05/ 23/ 2003
PRQJECT: STA R300- 108 ESTI MATE NO 0001 08:11: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630- 00000 *FLAGGE NG 2,401. 500 0. 000
HOUR 1, 140. 500 23, 950. 50
21. 00000 1, 140. 500 23, 950. 50
0120 630-00001 *PI LOT CAR OPERATI ON 0. 000 0. 000
HOUR 0. 000 0.00
31. 00000 0. 000 0.00
0125 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 16. 000 0. 000
DAY 6. 000 720.00
120. 00000 6. 000 720. 00
0130 630-00012 *TRAFFI C CONTROL MANAGEMENT 43. 000 0. 000
DAY 21.000 8, 505. 00
405. 00000 21. 000 8, 505. 00
0135 630-80335 *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0140 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 22.000 0. 000
EACH 10. 000 600. 00
60. 00000 10. 000 600. 00
0145 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 81. 000 0. 000
EACH 40. 500 4, 455. 00
110. 00000 40. 500 4, 455. 00
0150 630-80360 *DRUM CHANNELI ZI NG DEVI CE 26. 000 0. 000
EACH 13. 000 650. 00
50. 00000 13. 000 650. 00
0155 630-80380 *TRAFFI C CONE 480. 000 0. 000
EACH 170. 000 1,275.00
7.50000 170. 000 1, 275. 00
0160 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0165 700-70020 F/ A ON- THE- JOB TRAI NEE 600. 000 0. 000
EACH 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C14216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14216-BI D ESTI MATE RUN 05/ 23/ 2003
PRQJECT: STA R300- 108 ESTI MATE NO 0001 08: 11: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70022 F/A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 52, 534. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0200 304-09014  ABC (SPEC) OVERLAY NO WORK ZONE CMO2 469. 780 0. 000
TON 0. 000 0. 00
19. 85000 0. 000 0. 00
0205 403-34701 HBP (GR SX) (75) OVERLAY NO WORK ZONE CMO2 6, 796. 240 0. 000
TON 0. 000 0.00
30. 85000 0. 000 0. 00
0210 626-00100  MOBI LI ZATI ON (W O AUTOPAY) OVERLAY NO WORK ZONE CMO2 1. 000 0. 000
LS 0. 000 0. 00
5, 603. 00000 0. 000 0. 00
0211 900-00012  ADDED | TEM (FQOT)/ TYPE |V BARRI ER WALL FOR BRI DGERAI L 270. 000 0. 000
REPLACEMENT CMO 2
LF 67. 500 2, 636. 55
39. 06000 67. 500 2, 636. 55
0225 626-00000  MOBI LI ZATION TYPE || PRQIJTERM NI EXTENSI ON- ADD S| TE #3 1. 000 0. 000
GDRAI L WORK CMD 5
LS 0. 000 0. 00
1, 760. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,981,154.20$  777,292.08% 777,292.08
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0185 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 . 000
EACH . 000 5, 000. 00
5, 000. 00000 . 000 5, 000. 00
0190 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 . 000
EACH . 000 8, 000. 00
8, 000. 00000 . 000 8, 000. 00



CONTI D: C14216 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14216-BI D ESTI MATE RUN 05/ 23/ 2003
PRQJECT: STA R300- 108 ESTI MATE NO 0001 08: 11: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0195 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 443,52
443. 52000 1. 000 443.52
0220 900- 00007  ADDED | TEM ( EACH)/ MOVE LAB. TRAILER TO SI TE 2 RANGELY 1. 000 0. 000
EACH 1. 000 2,217.00
2,217. 00000 1. 000 2,217.00
CAT 0400  CURRENT AMT $ 15, 660.52 $ 15, 660.52 $ 15, 660. 52
PROJECT TOTAL CURRENT AMI $ 1,996,814.72$%  792,952.60% 792, 952. 60



